



## **BONNER COUNTY**

### **Road & Bridge Department**

1500 Highway 2, Suite 101 □ Sandpoint, ID 83864 □ Phone: 208-255.5681 Fax: 208-263.9084

email: [Jason.topp@bonnercountyid.gov](mailto:Jason.topp@bonnercountyid.gov)

### **ROAD & BRIDGE MEETING AGENDA**

**June 10<sup>th</sup>, 2024**

**Monday, 2:30 PM**

#### **BOCC TOPICS:**

##### Jason Topp, Director

We received notice that the Merrit Bridge repairs have been submitted to ITD for inclusion in the Idaho Transportation Investment Program (ITIP). We should have a key number by September. Design should be in 2025 and construction in 2029.

Striping starts June 17<sup>th</sup>.

Trucks have been ordered. We had a change order on the transmissions as the Allison's were unavailable due to a huge order from the federal government until next year. We went with the Eaton 18 speeds saving the county \$24,000.00 on the purchase and we are able to receive the trucks sooner.

Chip seal should start towards the end of the month

Grouse creek bridge is under construction. Crews have found an old concrete structure that has been causing problems for driving piles.

##### ALL DISTRICTS:

Brushing, Grading, Mag

##### DISTRICT ONE: 120.5 paved, 153 gravel

Brushing, Grading, Mag,

##### DISTRICT TWO: 79.4 paved, 144.6 gravel

Grading, Brushing, Mag

##### DISTRICT THREE: 88.2 paved, 92.8 gravel.

Brushing, Grading, Mag and working on Sunnyside to get the road ready for asphalt.

##### RIGHTS OF WAYS & SIGNS:

Encroachments & signs; repairing damaged signs; traffic counts

##### ENGINEERING: